

Projects - D/442 Electronic Calculators

<u>Project #</u>	<u>Subject</u>	<u>Opened</u>	<u>Closed</u>
E-516	M-130	7-7-61	2-2-65
581	M-132	4-28-64	7-16-65
585	M-1150	7-2-64	3-14-68
601	Continuation Engineering, EC	2-2-65	
612	Remote I/O Calculator	4-1-65	11-7-69
615	M-1154	7-6-65	8-29-67
626	1154 Peripherals	1-20-66	8-29-67
630	M-1130 (Retitled 1160)	3-4-66	9-1-67
635	M-1151	4-6-66	4-8-69
650	M-1161 (Retitled 1162)	1-24-67	9-1-67
657	M-1120 (Retitled 1160)	3-28-67	4-1-69
666	M-1153	5-1-67	11-7-69
669	M-1101	2-7-68	4-8-69
678	Magnetic Tape Transport	2-15-68	11-11-68
697	M-1162	6-11-68	8-1-69
699	Ink Jet Printer	7-12-68	2-14-69
700	M-1161	8-12-68	11-7-69
702	M-1140 (Scopes Calc.)	9-19-68	11-11-68
703	Magnetic Card Transport	9-19-68	4-8-69
704	Evaluate TAD	9-26-68	2-14-69
712	Distributed Calc. Support	4-1-69	
713	M-1157	4-1-69	8-18-70
714	M-1101	4-1-69	
715	M-1149 (Retitled M-1154)	4-1-69	8-18-70
716	Magnetic Card Transport	4-1-69	11-7-69
717	Advanced Calculator Systems	4-1-69	
718	M-1168	6-10-69	1-1-70
719	M-1152 Advanced Development	1-9-69	Yes
743	M-1166	8-29-69	8-18-70
748	MOS Circuit Development	4-1-69	
767	Dot Matrix CRT Display, ABQ	2-15-70	8-18-70
769	Calc. Displays, ABQ	5-1-70	
775	M-1155	8-21-70	
776	M-1100	9-1-70	
779	M-1152	6-10-69	6-10-69
780	M-1167	10-1-69	8-18-70
781	M-1155 (Retitled M-1152)	10-1-69	12-1-70
782	M-1165	10-2-69	8-18-70
783	Magnetic Card Transport, ABQ	11-3-69	
786	Continuation Engineering, ABQ	1-8-70	
789	M-1158	10-1-70	
798	Mark-Sense Card Reader, ABQ	10-21-70	
900	M-1117 Advanced Development	12-1-70	

Drawing dates

EDTC-1	DRUM MACHINE	NOV. 61
EDTC-2	LINE MACHINE-NEVER BUILT	MAY 62
EDTC-3	LINE MACHINE 1ST VERSION	JUNE 62
EDTC-3A	LINE MACHINE AS RELEASED FOR 130 PROTO	MARCH 63
EDTC-4	CAP COUNTER	NOV. 62
E581	SQUARE ROOT MACHINE	JAN. 64
E529	152 PRINTING CALCULATOR	MAY 64
3 COUNTER 130		AUG. 64
E585	150 & 1150 PRINTING CALC.	OCT. 64
130 to 150 INTERFACE		OCT. 65
1160	FIRST IC DISPLAY CALCULATOR NOT BUILT	JAN. 67
E635	1151 PROG. CALCULATOR	APRIL 67
E657	1160 DISPLAY CALCULATOR	APRIL 68
E697	1162 SQUARE ROOT CALCULATOR DISPLAY	FEB. 68
E700	1161 PROG. CALCULATOR	JULY 68

D/442 Historical Summary

<u>Model</u>	<u>Proj. #</u>	<u>Start Proj.</u>	<u>R/E Release</u>	<u>Sales Release</u>	<u>Close Proj.</u>	<u># Built*</u>
I. <u>Produced</u>						
130	516	Jul 61	June 64	Aug 64	Feb 65	18,168
132	581	Apr 64	June 65	Aug 65	Jul 65	15,824
1150	585	Jul 64	July 67	Feb 68	Aug 68	17,182
1151	635	Apr 66	Feb 68	Dec 68	Apr 69	6,636
1160	630-657	Mar 66	Sep 68	Mar 69	Apr 69	9,452
1162	697	Jun 68	Dec 68	Apr 69	Aug 69	6,731
1154	715	Apr 69	Aug 69	Apr 70	Aug 70	7,458*
1166	743	Aug 69	Jan 70	Apr 70	Aug 70	800*
1152	719-781	Jan 69	May 70	Apr 70	Nov 70	194*

* Through August, 1970

II. Not Produced

1150-WP	601	Sep 67	-	-	Oct 67	-
1150-RT	601	Nov 67	-	-	Dec 67	-
1161	700	Aug 68	Apr 69*	-	Nov 69	25
1160-R	718	Jun 69	-	-	Jan 70	-
1167	780	Oct 69	-	-	Aug 70	-
1160-F	601	Nov 69	Feb 70*	-	Feb 70	-
1154-BKB	715	Jun 70	Sep 70*	-	Aug 70	-

* Release Prepared - Project Cancelled

III. In Process

1101	669-714	Jan 68	-	-	-	-
1155	775	Aug 70	-	-	-	-
1100	776	Sep 70	-	-	-	-
1158	789	Sep 70	-	-	-	-
1117	900	Nov 70	-	-	-	-