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1. Description of Services 

IBM Enterprise Content Management (“ECM”) is pleased to submit this Service Description to IBM Customer 
(“<IBM Cust>”).  <IBM Cust> has requested the following services from IBM: 

 IBM FileNet Magnetic Storage and Retrieval (“MSAR”) Install Package 

This service will facilitate the smooth and rapid deployment of MSAR with <IBM Cust>’s IBM FileNet Image 
Manager (“IM”) system.  The ECM Consultants will help guide <IBM Cust> on proven strategies and procedures 
that have been employed by other successful ECM installations.  The actual duration of each task varies from 
customer to customer, based upon their knowledge of the products and the complexity of the MSAR solution. 

The MSAR Install Package will provide: 

• Review <IBM Cust>’s requirements to determine and record <IBM Cust>’s document and surface 
lifecycle. 1 

• Create MSAR Design Document to be used as a “road map” for configuring MSAR for <IBM Cust>. 

• Install MSAR on <IBM Cust>’s production system2. 
− Configure <IBM Cust>’s MSAR as detailed in the MSAR Design Document. 

• System Administration Handoff 

• Demonstrate the Product to the Project Team 

• Review MSAR functionality with <IBM Cust>’s system administrator(s). 

• Project management and coordination to facilitate a smooth and professional project delivery. 

The scope of this MSAR Install Package is limited to support of IM. 

This Install Package includes a set of tasks that <IBM Cust> must complete to facilitate a successful product 
installation.  The resources outlined in this plan will include both the IBM and <IBM Cust> personnel that are 
required to successfully install and configure the MSAR environment. 

Any change in the scope of work defined in this Services Description requested by <IBM Cust> may result in 
additional costs and must be documented in a Project Change Request (“PCR”). 

2. Required Product Training 

As part of the delivery, <IBM Cust> is required to have at least one person successfully complete (or have 
successfully completed) the following IBM training.  The IBM education required for this installation is as follows: 

• F4580 – IS System Administration 

Please note that IBM may offer an equivalent Instructor Led Online (“ILO”) or self paced eLab course. Any of 
these courses will satisfy this installation package training requirement. 

                                                 
1 Installation of prerequisite products (hardware and software) required for the MSAR Platform is <IBM Cust>’s responsibility.  Please 
see the Hardware/Software Requirements for FileNet Products document found on http://www-01.ibm.com/software/sw-
atoz/indexF.html.  
2 These services include 1 (one) IM combined server (Root/Index/OSAR and one BES). Installation and configuration of any additional 
local or remote servers are considered additional options.   
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The cost for these training courses is not included in this MSAR Install Package.  Please refer to the IBM Learning 
Services Web site for detailed information regarding class cost, schedules, course descriptions, ordering options, 
registration instructions and relevant IBM Web site locations.  

While the training defined in this service provides a good foundation for administering the system in a pre-
production status, <IBM Cust> should not consider this the total set of training that their resources will need to 
manage their production system.  The ECM Education Team can assist <IBM Cust> in obtaining a recommended 
training plan specific to <IBM Cust>’s requirements. 

For individual training recommendations, please reference the ECM Training Paths.  

For training recommendations for your entire organization, please request an Enterprise Training Plan or contact 
the ECM Education Team at ecmeduna@us.ibm.com or 800-455-7468. 

IBM Learning Services Web Site: 
www.ibm.com/software/data/content-management/training.html 

In the interests of quality education, IBM reserves the right to update training courses at any time. 

3. Resources 

The <IBM Cust> Project Team will consist of the resources from the ECM Account Team, the <IBM Cust> 
technical staff and, when applicable, an IBM Business Partner.  Examples of Project Team members are listed 
below. 

3.1 ECM Team Resources 

The ECM Project Lead coordinates the appropriate ECM resources as required.  The ECM Team typically 
includes the following members: 

• Implementation Project Manager (“IPM”) –Project Lead 

• Lab Services IT Specialist (“ECM Consultant”)  

• Field Delivery Consultant (“FDC”) 

• Software Sales Representative (“SSR”)  

• Sales IT Specialist (“Sales ITS”) 

3.2 <IBM Cust> Team Resources 

<IBM Cust> will need to identify internal personnel to fill the roles of the <IBM Cust> Project Team.  <IBM Cust> is 
responsible for selecting a Project Lead to share lead responsibilities with the ECM Project Lead. 

Depending upon, the project the <IBM Cust> Project Team may include any of the following roles: 

• Project Lead  

• FileNet System Administrator 

• System Operations Coordinator  

• LAN Administrator  

• Database Administrator 



IBM CUSTOMER  

 MSAR Install Package Page 3 of 6 
 A Service Description for IBM Customer 

���� 

4. Role Definitions 

<IBM Cust> will need to identify internal personnel to fill the roles as listed in Section 3, Resources.  The following 
outlines the general roles for each of these individuals.  Please note that additional resources may be required at 
various phases of the installation.  Likewise, not all of the individuals may necessarily be involved in this Install 
service. 

Project Lead - This individual will represent <IBM Cust> resources and provide project coordination in conjunction 
with the ECM Project Lead. 

MSAR IBM FileNet System Administrator (1 to 3 people) - This individual will learn the administration functions 
necessary to oversee the MSAR system and will serve as the on-going administrator.  This individual will work 
closely with the ECM Consultant during installation and configuration of the MSAR server and clients.  

DBA (1 person) - This individual will assume responsibility for <IBM Cust>’s database.  This individual will also 
provide proper passwords to allow ECM Consultants to perform their functions in the course of the installation 
when access to the database is required. 

5. Responsibilities 

5.1 <IBM Cust> Responsibilities 

In order to facilitate a successful delivery, <IBM Cust> has the responsibility to provide the following: 

a.) Project Prerequisites 
− All prerequisites must be met before IBM can begin the installation of the product. 
− All hardware, software, and network configurations must meet ECM requirements for system size and 

performance for the purchased software.  This includes: 
 Installation/application of appropriate levels of patches to meet ECM’s minimum requirements  

− Perform a network check (verify server connectivity to network, addressing, correct protocol). 
− All prerequisite hardware and software has been installed onto <IBM Cust>’s designated ECM 

servers. 
− Ensure <IBM Cust> is running the currently supported IM software release. IM version 4.0 or 4.1 must 

already be installed, configured, and fully operational prior to the commencement of the MSAR Install 
Services3.   

− Have attended the required training prior to the installation of any ECM software. 
b.) A Project Lead with sufficient authority to:  

− Represent <IBM Cust>’s interests  
− Serve as the focal point for all decisions and communications 
− Coordinate activities assigned to <IBM Cust> resources 
− Sign project-related documents 

c.) The most recent version of IM (4.0) installed and properly configured. Improperly installed or incomplete 
system configuration may necessitate a PCR to this project if <IBM Cust> desires IBM to correct system 
deficiencies. 

d.) Local system administrator(s) trained on the administration of the IBM FileNet products previously 
installed. 

                                                 
3 This service is outside the scope of the MSAR Install Package. IBM can perform the IM Install for <IBM Cust>. <IBM Cust> will need to purchase the 
appropriate Image Manager Install Package. 
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e.) Local help desk personnel trained on the IBM FileNet client products to be installed at <IBM Cust>.   

f.) Adequate facilities for the ECM resources; including cubicles, desks, and telephone, hardware and 
Internet access service.   

g.) Product Subscription and Support Agreement in place through IBM. 

h.) <IBM Cust> will make available all <IBM Cust> personnel required for this project in a timely manner.  
Any significant delays caused by <IBM Cust> personnel not being available or project prerequisites not 
being met may result in schedule delays, which can impact the project sufficiently to require PCR 
addressing additional or extended IBM personnel requirements and additional costs. 

5.2 IBM Responsibilities 
a.) Provide project management and reporting 

b.) MSAR requirements gathering 

c.) Provide a MSAR Design Document 

d.) Configure <IBM Cust>’s MSAR 

e.) Perform System Administration Handoff 
− Transfer of Information 
− Routine Maintenance  
− Problem Reporting 

f.) Demonstrate product to the project team 

g.) Provide <IBM Cust> a completed MSAR Install Checklist 

6. Assumptions & Limitations 

6.1 Assumptions 
a.) There is no requirement to migrate any existing documents to MSAR surfaces, 

b.) Installation of MSAR software will not be in a clustered environment.  A chargeable PCR may be required 
to perform the installation in a clustered environment. 

c.) Additional resources and time for the development of “custom applications” are not included in this 
service. 

6.2 Service Limitations 

The MSAR Install Package does not include repairs, corrections or troubleshooting of performance degradation, 
data corruption, errors and faults that are discovered during the process due to hardware failures, or non-qualified 
hardware or operating systems.  Repairs, corrections or troubleshooting of such errors and faults will be <IBM 
Cust>’s responsibility; any IBM involvement will be charged on a Time and Materials (“T&M”) basis. 

ECM resources will be provided Monday through Friday from 8:00 a.m. to 5:00 p.m., excluding holidays and 
vacation time.  Specific details regarding schedules will be mutually agreed-upon prior to the project start-date. 

6.2.1 Travel & Living Expenses 

This service includes domestic travel and living expenses incurred by ECM resources traveling to <IBM Cust>’s 
site in order to fulfill IBM’s tasks and responsibilities pertinent to delivering this Install Package. 
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The IPM will initiate the project with a kickoff conference call.  Any additional status meetings required will be held 
via conference calls as well.  The ECM Consultants (FDC and ECM Consultant) will travel to <IBM Cust>’s site for 
one visit for tasks associated with delivering this Install Package. 

Additional onsite assistance requested by <IBM Cust> beyond the amount specified in the above paragraphs may 
be billable subject to the execution of a PCR.  IBM also reserves the right to bill <IBM Cust> for any additional 
trips that are the direct result of <IBM Cust>’s failure to meet or perform its obligations outlined herein. 

7. Project Tasks & Deliverables 

The Project Team will perform the following tasks.  Deliverables for each task are detailed within the task 
descriptions.   

7.1 Task 1: Kickoff Meeting 

The purpose of this meeting is to prepare both the <IBM Cust> team and the ECM team for the MSAR Install 
Project.  Topics of discussion will include <IBM Cust>’s requirements, expectations, prerequisites, and schedules.   

7.1.1 Review Project Services Description 

The ECM Project Lead will review the Install Package Service Description, the installation tasks, and roles and 
responsibilities with <IBM Cust>’s Project Team. 

7.1.2 Define/Review Project Plan 

Once selected, the Project Team customizes the sample project plan that best fits <IBM Cust>’s installation 
needs (see Sample Project Plan).  The plan is designed to complete the installation in the shortest possible 
timeframe.  Each task is assigned a resource and a time window based on the effort required to complete the 
task.  IBM strongly encourages the practice of joint task assignments as an excellent means of training and 
knowledge transfer for the team members. 

7.1.3 Project Status 

The IPM will track all issues and document their resolution in an Issues Log.  Any issue whose resolution requires 
a change will be documented in a PCR.   

7.2 Task 2: Platform/Architecture Configuration Document & Review 

The IPM will review the ECM software purchased, <IBM Cust>'s server configuration (hardware, operating system 
and site specific software), ECM-specific network configuration, and <IBM Cust>'s System Diagram.     

7.3 Task 3: Requirements Gathering 

This portion of the installation service will assist <IBM Cust> with identifying the requirements for their MSAR 
configuration. IBM will evaluate <IBM Cust>’s document storage requirements with regards to retention, surface 
sizing, document retrieval performance, and required magnetic disk space.  The output of the requirements 
gathering will be a design document (MSAR Design Document) recommending <IBM Cust>’s MSAR configuration 
and detailing <IBM Cust>’s surface and document lifecycle. 
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7.4 Task 4: MSAR Design Document 

The output of ECM’s requirements gathering is a MSAR Design Document. The MSAR Design Document will 
contain the following information: 

− Existing document class and disk family configuration 
− Identified business requirements for document retention and retrieval performance  
− Document and surface retention plan 
− Surface file sizing 
− MSAR configuration 

7.5 Task 5: Installation and Configuration 

Once there is a defined configuration, the FDC will expose the MSAR Library(ies). The ECM Consultant will 
configure <IBM Cust>’s MSAR as detailed in the MSAR Design Document. 

7.6 Task 6: System Administration Handoff 

7.6.1 Transfer of Information 

The ECM Consultant will review the MSAR configuration and MSAR functionality with <IBM Cust> System 
Administrator(s).  

7.6.2 Routine Maintenance 

Routine maintenance involves reviewing the daily duties of <IBM Cust>’s System Administrator with respect to 
maintenance of the MSAR system.  These are tasks that should be performed daily and will be specific to <IBM 
Cust>’s usage of the MSAR system and its configuration.  IBM recommends that the System Administrator 
develop a schedule of “housekeeping” procedures and tasks to be performed.   

7.6.3 Problem Reporting 

Before calling IBM Customer Support, full documentation of the problem at hand always expedites resolution and 
helps maintain internal system up-time records.  The ECM Consultant will review troubleshooting and problem 
reporting procedures and provide a trouble report template to <IBM Cust>.  Over time the <IBM Cust> System 
Administrator will learn to determine the nature of problems that arise and will be able to resolve or report them as 
necessary.   

For integrity issues, IBM requests that <IBM Cust> contact IBM Customer Support by using the IBM toll free 
Customer Service telephone number (1-800-429-7378). 

7.7 Task 7: Demonstrate System to <IBM Cust> Project Team 

After the initial samples have been tested, the system is demonstrated to the <IBM Cust> Project Team.  The 
demonstration is an opportunity to share ideas on how to best configure the system, gather immediate feedback 
on issues that may have been overlooked, and solicit suggestions for system improvements.  Other uses for the 
system are often identified in such meetings, giving impetus for follow-on projects.   
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7.8 Task 8: Project Completion 

Upon demonstration of the product the ECM Consultant will deliver to <IBM Cust> a completed Install Checklist 
which constitutes completion of this project.  Please refer to IBM FileNet MSAR Install Checklist.   

If issues arise after completion of the project, <IBM Cust> Project Team will attempt to resolve these problems 
independently or with the assistance of the IBM Product Support Center.   

 


